



www.iconATG.com

+1 636 530 7776
info@iconATG.com

Rational Team Concert (RTC) Project Administration Workshop

This workshop guides participants through the breadth and depth of administering a software development project using Rational Team Concert (RTC). The workshop's focus will be tailored to meet participant project needs.

Objectives:

- < Familiar with Rational Team Concert process templates
- < Understanding of project setup tasks:
 - a. Users, Licenses and Membership
 - b. Defining Timelines and Iterations
 - c. Creating Project and Iteration Plans
 - d. Creating and Assigning Work Items
 - e. Establishing source control streams and components
- < Able to modify work items and process behavior within Rational Team Concert
- < The facilitator will vary the emphasis to suit your project's needs

Audience:

Project Managers using Rational Team Concert as well as Development Leads and Jazz / RTC administrators responsible for supporting RTC.

Prerequisites:

IconATG's training class, "RTC for Contributors" or hands-on RTC experience is highly desirable, but not required. IconATG's training class, "RTC for Developers" is suggested prior to discussions related to source control.

Preparation:

Facilitator will work with the client to establish workshop objectives and priorities.

Duration:

2 - 5 days; workshop topics can be customized depending on your specific needs.



www.iconATG.com

+1 636 530 7776
info@iconATG.com

Workshop Agenda:

1. Workshop Introduction
 - Introductions
 - Outline workshop goals and agenda
2. Project Planning
 - Process Templates
 - Timeline, Iteration
 - Roles, Permissions
 - Process Behavior
3. Project Area and Teams
 - Repositories
 - Project Areas, Team Areas
 - Members, Access Control
 - Work Item Categories
4. Timelines, Iterations, and Plans
 - Iteration Type
 - Plan Type
5. Roles, Permissions, and Process Behavior
 - Preconditions
 - Follow-up actions
6. Customized Work Items
 - Tabs, Editor Presentations, Quick Information
 - Attributes, Types, Icons
 - Enumerations
 - Workflows – State Transition Policies
 - Approval Tracking
 - Work Item Queries
 - Change Management Type Binding (for OSLC)
7. Jazz Source Control
 - Local and Repository Workspaces
 - Components
 - Change Sets
 - Shared Repositories = Stream
 - Baselines
 - Snapshots
8. Automated Builds
 - Jazz Build Engine
 - Scheduled Builds
9. Project Information
 - Project Dashboards, Viewlets
 - Email and RSS Feeds
 - Reporting

Note: Projects that already have RTC in use may require a modified agenda to optimize their workshop time. The workshop facilitator and project leadership will modify the agenda in advance of the workshop